



„Road Map“ for the preparation of the report on SoEF 2020

FOREST EUROPE, Liaison Unit Bratislava

Advisory Group on the preparation of the report „State of Europe´s
Forests

Bratislava, 27-28 September 2017

Road Map – report on SoEF 2020 (1)

	Activity	Date	Involved partners
1.	Analysis of the previous report on SoEF and suggestions how to improve of the next report	VIII – XII 2016	All interested groups, users
2.	Setting up the FOREST EUROPE/UNECE Advisory Group for the preparation of the report	VII 2017	FE, UNECE/FAO
3.	Setting up the team of Coordinating and Leading authors of the report (CLA)	VIII 2017	FE, UNECE/FAO, AG
4.	Preparation of the indicative table of content of the report (expected content and structure of the report)	VIII – XII 2017	Team of CLA, AG
5.	Development of Background Information for substantially altered UPEI for SFM and Relevant Definitions used for UPEI for SFM	I 2017 – X 2019	FE, UNECE/FAO, CLA, ToS MSFM, ToS FP, EG-IUPEI
6.	Pilot studies on the new indicators; determination if data are available, reliable and if data are feasible for reporting	I 2017 - XII 2018	FE, EG-IUPEI, ToS MSFM, invited experts (EFI, JRC, EEA)
7.	Preparation of reporting on national and pan-European achievements on the Goals and 2020 Targets	I – X 2017	FE, EG-IUPEI, EFI, invited experts

Road Map – report on SoEF 2020 (2)

	Activity	Date	Involved partners
8.	Preparation of the questionnaire for the reporting on the Updated pan-European Indicators (quantitative) coordinated with the CFRQ	I – XII 2017	FE, UNECE/FAO, CLA, ToS on MSFM, EG-IUPEI
9.	Preparation of the enquiry for the reporting on the Updated pan-European Indicators (qualitative, descriptive) coordinated with the CFRQ	I – XII 2017	FE, UNECE/FAO, CLA, ToS FP, EG-UPEI
10.	Dispatch of the final reporting questionnaires, Reporting tables, Guidelines to countries; both questionnaires quantitative and qualitative	I 2018	FE, UNECE/FAO
11.	Regional workshop for national correspondents	IV 2018	UNECE/FAO, FE
12.	National data collections, deadline for Countries replies	I – VI 2018	NC
13.	International providers data collection and submission	IX 2018	EUROSTAT, ICP, JRC, EEA
14.	Checking, processing, validation and compilation of data; on both quantitative and qualitative indicators	VI – XI 2018 (database complete XII 2018)	FE, UNECE/FAO, invited experts

Road Map – report on SoEF 2020 (3)

	Activity	Date	Involved partners
15.	Decision on and elaboration of SFM Assessment method	I – XII 2018	AG, CLA, EG-IUPEI, invited experts
16.	Selection of and liaising with authors of chapters of the report	XI 2018 – I 2019	FE, CLA, AG
17.	Analysis of data and preparation of the first draft of chapters of the SoEF 2020	I – IV 2019	FE, CLA, authors
18.	Joint conference for the National Correspondent, ToS´ s on SFM and FP and authors to discuss the 1st draft of the report on SoEF 2020	V 2019	FE, UNECE/FAO, NC, ToS on MSFM, ToS on FP, authors
19.	Compilation and design of report	I – XII 2019	FE, CLA, authors
20.	Language review and proofreading	V – IX 2019	UNECE/FAO
21.	Printing of the report in English	IX – XII 2019	FE
22.	Translation and printing in other languages (RU)	XII 2019	UNECE/FAO
23.	Implementation of Dissemination plan	I – XII 2020	FE, UNECE/FAO



Thank you for your attention