

**“Road Map” for the preparation of the report on SoEF (2020) - DRAFT**

<b>Activity</b>	<b>Date</b>	<b>Involved partners</b>
1. Analysis of the previous report on SoEF and suggestions how to improve of the next report	VIII – XII 2016	All interested groups, users
2. Setting up the FOREST EUROPE/UNECE Advisory Group for the preparation of the report	VII 2017	FE, UNECE/FAO
3. Setting up the team of Coordinating and Leading authors of the report (CLA)	VIII 2017	FE, UNECE/FAO, AG
4. Preparation of the indicative table of content of the report (expected content and structure of the report)	VIII – XII 2017	Team of CLAs, AG
5. Development of Background Information for substantially altered UPEI for SFM and Relevant Definitions used for UPEI for SFM	I 2017 – X 2019	FE, UNECE/FAO, CLAs, ToS MSFM, ToS FP, EG-IUPEI
6. Pilot studies on the new indicators; determination if data are available, reliable and if data are feasible for reporting	I 2017 - XII 2018	FE, EG-IUPEI, ToS MSFM, invited experts (EFI, JRC, EEA)
7. Preparation of reporting on national and pan-European achievements on the Goals and 2020 Targets	I – X 2017	FE, EG-IUPEI, EFI, invited experts
8. Preparation of the enquiries for the reporting on the Updated pan-European Indicators (quantitative and qualitative), coordinated with the CFRQ	I – XII 2017	FE, AG, UNECE/FAO, CLAs, ToS on MSFM, EG-IUPEI
9. Implementation of the enquiries into FAO FRA Platform	IX – XII 2017	FE, UNECE/FAO,
10. Dispatch of the final reporting questionnaires, Reporting tables, Guidelines to countries; both questionnaires quantitative and qualitative (descriptive)	I 2018	FE, UNECE/FAO
11. Workshop for the national correspondents	IV 2018	UNECE/FAO, FE
12. National data collections, deadline for Countries replies	I – VI 2018	NC
13. International providers data collection and submission	IX 2018	EUROSTAT, ICP Forests, JRC, EEA, Bioversity International

14. Checking, processing, validation and compilation of data; on both quantitative and qualitative (descriptive) indicators	VI – XI 2018 (database complete XII 2018)	FE, UNECE/FAO, invited experts
15. Decision on and elaboration of SFM Assessment method	I – XII 2018	AG, CLAs, EG-IUPEI, invited experts
16. Selection of and liaising with authors of chapters of the report	XI 2018 – I 2019	FE, CLAs, AG
17. Analysis of data and preparation of the first draft of chapters of the SoEF 2020	I – IV 2019	FE, CLAs, authors
18. Joint conference for the National Correspondent, ToS's on SFM and FP and authors to discuss the 1st draft of the report on SoEF 2020	V 2019	FE, UNECE/FAO, NC, ToS on MSFM, ToS on FP, authors
19. Compilation and design of report	I – XII 2019	FE, CLAs, authors
20. Language review and proofreading	V – IX 2019	UNECE/FAO
21. Printing of the report in English	IX – XII 2019	FE
22. Translation and printing in other languages (RU)	XII 2019	UNECE/FAO
23. Implementation of Dissemination plan	I – XII 2020	FE, UNECE/FAO