

Background information on the “Road Map” for the preparation of the report on SoEF (2020) – (version 8.11.2018)

The activities, date of their realization and involved partners within the preparation of the report on State of Europe´s Forests 2020:

Activity	Date	Involved partners
1. Analysis of the previous report on SoEF and suggestions how to improve of the next report	VIII – XII 2016	All interested groups, users
2. Setting up the FOREST EUROPE/UNECE Advisory Group for the preparation of the report	VII 2017	FE, UNECE/FAO
3. Setting up the team of Coordinating and Leading authors of the report (CLA)	VIII 2017	FE, UNECE/FAO, AG
4. Preparation of the indicative table of content of the report (expected content and structure of the report)	VIII – XII 2017	Team of CLA, AG
5. Development of Background Information for substantially altered UPEI for SFM and Relevant Definitions used for UPEI for SFM	I 2017 – X 2019	FE, UNECE/FAO, CLA, ToS MSFM, ToS FP, EG-IUPEI
6. Pilot studies on the new indicators; determination if data are available, reliable and if data are feasible for reporting	I 2017 - XII 2018 Postponed until VII 2019	FE, EG-IUPEI, ToS MSFM, invited experts (EFI, JRC, EEA)
7. Preparation of reporting on national and pan-European achievements on the Goals and 2020 Targets	I – X 2017	FE, EG-IUPEI, EFI, invited experts
8. Preparation of the questionnaire for the reporting on the Updated pan-European Indicators (quantitative and qualitative) coordinated with the CFRQ	I – XII 2017	FE, UNECE/FAO, CLA, ToS on MSFM, EG-IUPEI
9. Implementation of the enquiries into FAO FRA Platform	IX – XII 2017 Postponed until III 2018	FE, UNECE/FAO, CLA, ToS FP, EG-UPEI
10. Dispatch of the final reporting questionnaires, Reporting tables, Guidelines to countries; both questionnaires quantitative and qualitative (descriptive)	I 2018 Postponed until III 2018	FE, UNECE/FAO
11. Workshop for national correspondents	IV 2018	UNECE/FAO, FE
12. National data collections, deadline for Countries replies	I – VI 2018 Postponed until X 2018	NC

13. International providers data collection and submission	IX 2018	EUROSTAT, ICP, JRC, EEA
14. Checking, processing, validation and compilation of data; on both quantitative and qualitative (descriptive) indicators	VI – XI 2018 (database complete XII 2018) Postponed until II 2019	FE, UNECE/FAO, invited experts
15. Decision on and elaboration of SFM Assessment method	I – XII 2018	AG, CLA, EG-IUPEI, invited experts
16. Selection of and liaising with authors of chapters of the report	XI 2018 – I 2019	FE, CLA, AG
17. Analysis of data and preparation of the first draft of chapters of the SoEF 2020	I – IV 2019	FE, CLA, authors
18. Joint conference for the National Correspondent, ToS's on SFM and FP and authors to discuss the 1st draft of the report on SoEF 2020	V 2019	FE, UNECE/FAO, NC, ToS on MSFM, ToS on FP, authors
19. Compilation and design of report	I – XII 2019	FE, CLA, authors
20. Language review and proofreading	V – IX 2019	UNECE/FAO, FE
21. Printing of the report in English	IX – XII 2019	FE
22. Translation and printing in other languages (RU)	XII 2019	UNECE/FAO, FE
23. Implementation of Dissemination plan	I – XII 2020	FE, UNECE/FAO